



12076 NW 98 AVE. HIALEAH GARDENS, FL 33018
 P: (305) 820 - 8333
 F: (305) 820 - 9341

Project: OFF Street Sustainable Surface Parking Facility -Hallandale Beach FL -

Contractor: Florida Engineering & Development Corp.

Scope of work: 1. FPL changed location of the transformer 65 feet away from the original location (wood pole) to a Concrete Pole. Due to this change additional 65 feet of wire and pipe will need it.
 2. Installation of #89 Stone (Pea Rock) to fill in voids in Parking Lot

Location: 203 NE 3rd street Hallandale Beach FL 33009

Date: 9/26/2022

CHANGE ORDER No.1 Feed connection FPL transformer location and #89 Stone Installation

Item	Description	Unit	Change Quantity	Unit Price	Item Value Extended
A. <u>Pipe and wires up to the Concrete Pole</u>					
A-1	3" PVC Sch. 40 (2) sets incl. 90 elbows	LF	130	\$ 9.20	\$ 1,195.39
A-2	(4) 350 MCM in each set (2 sets each 4 wires)	LF	520	\$ 12.38	\$ 6,435.67
A-3	Labor & Equipment Installation	LS	1	\$ 2,898.00	\$ 2,898.00
Sub Total A					\$ 10,529.06
B. <u>#89 Stone Installation</u>					
B-1 Material					
	#89 Stone (Pea Rock) Includes Transport	TN	61.00	\$ 34.50	\$ 2,104.50
B-2 Equipment					
	Bobcat	Day	5	\$ 250.00	\$ 1,250.00
	Roller (5TN)	Day	5	\$ 160.00	\$ 800.00
	Tamper	Day	5	\$ 80.00	\$ 400.00
B-3 Labor - Including 30% Burden					
	Foreman	Day	5	\$ 440.00	\$ 2,200.00
	Bobcat Operator	Day	5	\$ 249.60	\$ 1,248.00
	Roller operator	Day	5	\$ 228.00	\$ 1,140.00
	Laborer	Day	5	\$ 208.00	\$ 1,040.00
Sub Total B					\$ 10,182.50
15% Overhead A+B					\$ 3,106.73
TOTAL					\$ 23,818.29

Total days to add to the Contract _____

Total Amount Change Order \$ 23,818.29
 Start Contract Date _____
 Completion Date _____
Additional Time (Days) 0
 Revised Completion Date _____

Notes: A. Change Order is based on FPL changes.
 B. Requested by the City.

Prepared By: Omar Medina
 Title: Sr. Project Manager
 Date: _____

ENGINEER
 Reviewed By: _____
 Title: _____
 Date: _____

CITY

Reviewed By: _____
 Title: _____
 Date: _____