
INFILTRATION AND INFLOW PHASE II (CONSTRUCTION) 
ESTIMATED PROJECT SCHEDULE 

 
 

1. Bid advertisement –  12/10/2018 – 12/21/2018 
2. City Commission Award –  2/13/2019 
3. Notice to Proceed – 2/18/2019 
4. Contractor Mobilization – 3/11/2019  
5. Forced mains and laterals rehabilitation 3/13/2019 – 11/09/2019 
6. Review of videos – 11/11/2019 – 12/13/2019 
7. Punch list items – 11/18/2019 – 2/10/2020 
8. Demobilization – 2/11/2020 
9. Project Closeout – 2/17/2020 


