



April 4, 2025

Southeastern Engineering Contractors, Inc.  
Attention: Eduardo Dominguez, Jr.  
911 NW 209th Ave, Suite 101  
Pembroke Pines, FL 33029

Email: [eddie@Southeasterneng.com](mailto:eddie@Southeasterneng.com)

**RE: INFOR No. 209 (12504-613-5); Annual Construction of General  
Stormwater Infrastructure  
Contract Extension (Additional 180 Days)**

Dear Mr. Dominguez,

The above contract will expire on May 31, 2025. The “City of Fort Lauderdale Procurement Ordinance” Sec. 2-178. –Organization. (c), (13) states:

“...The Chief Procurement Officer shall have the authority to extend an existing contract for the necessary time period with prorated dollar authorization, provided such extension in no event shall exceed one hundred eighty (180) days following the expiration of the contract.”

Accordingly, the Chief Procurement Officer is extending this contract on a month-to-month basis for up to one hundred eighty (180) days effective June 1, 2025. **The new expiration date will be November 28, 2025.**

If you have any questions, please contact Erick Martinez, Senior Procurement Specialist at (954) 828-4019 or email [Emartinez@fortlauderdale.gov](mailto:Emartinez@fortlauderdale.gov).

Sincerely,

On behalf of:

Glenn Marcos, CPPO, CPPB, FCPM, FCPA  
Chief Procurement Officer/Assistant Finance Director-  
Procurement and Contracts