

Cohen, Matthew

From: Matthew West <mwest@westconstructioninc.net>
Sent: Tuesday, December 20, 2016 2:15 PM
To: Cohen, Matthew; Jose Aguila; Christopher Fazio; Ellis, Mark
Cc: Frastai, Jennifer M.; Sarita Shamah
Subject: RE: Fire Station Storage / Second Floor Interior Changes


Matt,

For the build portion of the project (excluding AE Fees) the ROM will be \$99,000.00. This is to enclose approximately 1100 SF and make the interior modification to the Fire Inspector area. This includes all the credits as well. This will probably change +/- 5% once we get full drawings.

Let me know if you need anything further at this point. Of course we will provide a detailed Labor, Material, Equipment, and Subcontractor breakdown when we make the formal submittal for change order.

All the best,

Matthew West, AIA
 Vice President



West Construction, Inc.
 318 South Dixie Highway / Suite 4-5 / Lake Worth, Florida 33460
 LIBERIA 0880-439-0172
 Phone: 561-588-2027, Ext 11/ Fax: 561-582-9419
 E-mail: mwest@westconstructioninc.net
 Web: www.westconstructioninc.net / www.west-arch.com

From: Cohen, Matthew [mailto:mcohen@hallandalebeach.onmicrosoft.com]
Sent: Tuesday, December 20, 2016 11:47 AM
To: Jose Aguila <jose@csa-architects.com>; Christopher Fazio <CFazio@westconstructioninc.net>; Ellis, Mark <mellis@hallandalebeachfl.gov>
Cc: Matthew West <mwest@westconstructioninc.net>; Frastai, Jennifer M. <JFrastai@hallandalebeachfl.gov>; Sarita Shamah <sshamah@hallandalebeachfl.gov>
Subject: RE: Fire Station Storage / Second Floor Interior Changes

Thank you Jose. We are hoping to have an idea of the pricing prior to the holiday's if possible.

From: Jose Aguila [mailto:jose@csa-architects.com]
Sent: Tuesday, December 20, 2016 11:31 AM
To: Cohen, Matthew; Christopher Fazio; Ellis, Mark
Cc: Matthew West; Frastai, Jennifer M.; Sarita Shamah
Subject: RE: Fire Station Storage / Second Floor Interior Changes

I will have sketches to Matt West today, with copy to you, so he can do his pricing.

Jose Aguila AIA, LEED AP
Principal



Currie Sowards Aguila Architects | Architecture • Planning • Interiors • Sustainable Design

185 NE 4th Ave, Suite 101
Delray Beach, FL 33483
tel: (561) 276-4951
fax: (561) 243-8184
www.csa-architects.com

CONFIDENTIALITY NOTICE: This e-mail message including any attachments of any type are covered by the Electronic Communications Privacy Act, is confidential and may include legally protected information. If you are not the intended recipient or you have received this e-mail message by mistake, printing, copying, storing or disseminating in any way is prohibited and doing so can subject you to civil and or criminal action. Please notify the sender you have received this e-mail by mistake and delete all information contained in and attached to this email.



Find us on Facebook

From: Cohen, Matthew [<mailto:mcohen@hallandalebeach.onmicrosoft.com>]
Sent: Tuesday, December 20, 2016 7:58 AM
To: Jose Aguila <jose@csa-architects.com>; Christopher Fazio <CFazio@westconstructioninc.net>; Ellis, Mark <mellis@hallandalebeachfl.gov>
Cc: Matthew West <mwest@westconstructioninc.net>; Frastai, Jennifer M. <JFrastai@hallandalebeachfl.gov>; Sarita Shamah <sshamah@hallandalebeachfl.gov>
Subject: Fire Station Storage / Second Floor Interior Changes

Jose,

Can you advise as to where we stand on pricing for enclosing the west side covered parking and the interior modifications we discussed with Chief Ellis?

Thanks in advance,

