

**BID # FY 2019-2020-001 LIFT STATION #8  
REPLACEMENT**



**P1714**

**Change Order Proposal**

**To:** City of Hallandale Beach  
**Attn:** Peter Kunen, P.E.

**Date:** February 11, 2021  
**Revised:**  
**Proposal No:** 001 - Part 2  
**HG Project No:** 20-0037-00

**Project:** Lift Station #8 Replacement

**Description:**

This change order includes the rental of the HG owned bypass pump that is currently onsite, with all maintenance and monitoring responsibility turned over to the city. The Rental fee includes a 6" sound attenuated centrifugal pump with 20' of suction hose and 40' of discharge hose, and equipped with an autodialer with city phone numbers programmed. The city will be responsible for maintaining the pump operation, including, fueling, monitoring levels, and deragging the pump. Since this particular lift station has heavy influent rags, deragging will be a common occurrence. If the city requests HG to come to the site to de-rag the pump additional charges will apply. The city will be responsible for flushing and deragging the pump upon completion. Pump must be returned with full tank of fuel.

| Item # | Description  | Qty | Unit | Unit Price | Extended Price | Additional Time |
|--------|--|-----|------|------------|----------------|-----------------|
| 1      | 6" Diesel Bypass Pump Rental per description above | 1   | WK   | \$1,425.00 | \$1,425.00     |                 |
| 2      | Delivery Fee (Waived, pump already onsite)         | 0   | LS   | \$250.00   | \$0.00         |                 |
| 3      | Pickup Fee   | 1   | LS   | \$250.00   | \$250.00       |                 |
| 4      |  |     |      |            |                |                 |
| 5      |  |     |      |            |                |                 |
| 6      |  |     |      |            |                |                 |
| 7      |  |     |      |            |                |                 |
| 8      |  |     |      |            |                |                 |
| 9      |  |     |      |            |                |                 |

**Qualifications:**

Removal of unknown obstructions not included.

Removal of unknown conflicts not included.

Delays due to permits not included.

Delays due to inspections not included.

Any costs incurred due to damage from flooding will be in addition to this proposal.

Any delays due to Covid-19 in the supply, production or construction process will require time in addition to that shown.

|                              |            |  |
|------------------------------|------------|--|
| <b>Subtotal:</b>             | \$1,675.00 |  |
| <b>Contractor Fee (10%):</b> | \$ 167.50  |  |
| <b>Bond:</b>                 | \$ -       |  |
| <b>Total:</b>                | \$1,842.50 |  |