



## Legislation Details

**File #:** 21-359      **Version:** 1      **Name:** Change order for Craven Thompson & Associates - Pump Station No. 8 additional construction inspection services

**Type:** Resolution      **Status:** Agenda Ready

**File created:** 8/18/2021      **In control:** City Commission

**On agenda:** 10/6/2021      **Final action:**

**Title:** A RESOLUTION OF THE MAYOR AND CITY COMMISSION OF THE CITY OF HALLANDALE BEACH, FLORIDA, AUTHORIZING A CHANGE ORDER FOR ADDITIONAL CONSTRUCTION DESIGN SERVICES BY CRAVEN THOMPSON & ASSOCIATES, INC. IN CONNECTION WITH THE LIFT STATION NO. 8 REPLACEMENT PROJECT IN AN ADDITIONAL AMOUNT OF TWENTY-FOUR THOUSAND, SIX HUNDRED FORTY-FOUR DOLLARS (\$24,644), RAISING THE TOTAL NOT-TO-EXCEED DESIGN SERVICES AMOUNT FOR THE PROJECT TO ONE HUNDRED NINETY-SEVEN THOUSAND, TWO HUNDRED TWENTY-NINE DOLLARS (\$197,229); AND PROVIDING AN EFFECTIVE DATE. (STAFF: PUBLIC WORKS DIRECTOR)

**Sponsors:** City Manager's Office, Renee C. Miller

**Indexes:**

**Code sections:**

**Attachments:** 1. Agenda Cover Memo, 2. Exhibit 1 - Resolution, 3. Exhibit 2 - Reso 2018-047, 4. Exhibit 3 - Contract Change Order

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------