

1  
2  
3  
4  
5  
6  
7  
8  
9  
10  
11  
12  
13  
14  
15  
16  
17  
18  
19  
20  
21  
22  
23  
24  
25  
26  
27  
28  
29  
30  
31  
32  
33  
34  
35  
36

**RESOLUTION NO. 2025 - 134**

**A RESOLUTION OF THE MAYOR AND CITY COMMISSION OF THE CITY OF HALLANDALE BEACH, FLORIDA, AUTHORIZING A CHANGE ORDER TO THE CCNA WORK AUTHORIZATION ISSUED TO DESIGN FIRM R.J. BEHAR & COMPANY, INC. IN THE AMOUNT OF SIXTY-FIVE THOUSAND, SIX HUNDRED AND SIXTY-SEVEN DOLLARS (\$65,667) IN ORDER TO DESIGN ADDITIONAL IMPROVEMENTS TO THE DRAINAGE SYSTEM AT THE CITY'S DEPARTMENT OF PUBLIC WORKS COMPOUND; AND PROVIDING FOR AN EFFECTIVE DATE.**

**WHEREAS**, pursuant to Code of Ordinances, Chapter 23, Section 23-12, Procedures for purchases in excess of \$50,000, (7) Change Orders, Any change in the contract price, scope of work or time for completion of any project following the award of a contract shall be by a written change order, approved by the City Manager and executed with the same formalities as the contract, and the scope of any project may be changed with prior approval of the city commission; and

**WHEREAS**, on May 17, 2023, the City Commission adopted Resolution No. 2023-050, authorizing a Work Authorization for CCNA design firm R.J. Behar & Company, Inc. in the amount of One Hundred, Fifty-Six Thousand, Three Hundred, Twenty-Six Dollars and Eighty-Three Cents (\$156,326.83) to design improvements to the drainage system at the City's Department of Public Works compound; and

**WHEREAS**, the design firm has proposed a change order to the Work Authorization in the amount of Sixty-Five Thousand, Six Hundred and Sixty-Seven Dollars (\$65,667) for the Public Works Compound outfall project to replace existing 18-inch pipes with 36-inch pipes, design a drainage system (new swale and inlet(s)) for NW 3rd street to alleviate flooding issues and prevent the street runoff from entering the Public Works parking lot and a new drainage design for the Public Works parking lot; and

**WHEREAS**, according to Staff, the revised opinion of probable construction cost for the project is One Million, Seven Hundred and Fourteen Thousand, One Hundred, Sixty Dollars and Ten Cents (\$1,714,160.10); and

37       **WHEREAS**, Staff recommends that the Mayor and City Commission find it to be in the  
38 public interest to authorize a CCNA work authorization change order in the amount of Sixty-  
39 Five Thousand, Six Hundred and Sixty-Seven Dollars (\$65,667) for CCNA design firm R.J.  
40 Behar & Company, Inc. to design additional improvements to the drainage system at the  
41 City's Department of Public Works compound, and authorize the City Manager to execute  
42 relating documents.


43  
44       **NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND THE CITY**  
45 **COMMISSION OF THE CITY OF HALLANDALE BEACH, FLORIDA:**

46  
47       **SECTION 1. Whereas Clauses.** The foregoing "Whereas" clauses are incorporated  
48 herein.

49  
50  
51       **SECTION 2. Authorization.** The Mayor and City Commission hereby authorize a  
52 CCNA work authorization change order in the amount of Sixty-Five Thousand, Six Hundred  
53 and Sixty-Seven Dollars (\$65,667) for CCNA design firm R.J. Behar & Company, Inc. to  
54 design additional improvements to the drainage system at the City's Department of Public  
55 Works compound, and authorize the City Manager to execute relating documents.

56  
57       **SECTION 3. Effective Date.** This Resolution shall take effect immediately upon its  
58 passage and adoption.

59  
60  
61 APPROVED AND ADOPTED this 29<sup>th</sup> day of September, 2025.

62  
63  
64  
65  
66  
67  
68  
69  
  
JOY F. COOPER  
MAYOR

70 SPONSORED BY: CITY ADMINISTRATION

71 ATTEST:

72  
73  
74  
75  
76  
77  
78  
79



\_\_\_\_\_  
JENORGEN GUILLEN  
CITY CLERK

80 APPROVED AS TO LEGAL SUFFICIENCY  
81 AND FORM

82  
83  
84  
85  
86  
87  
88  
89  
90  
91



\_\_\_\_\_  
JENNIFER MERINO  
CITY ATTORNEY

**FINAL VOTE ON ADOPTION**

Mayor Cooper	<u>Yes</u>
Vice Mayor Lazarow	<u>Yes</u>
Commissioner Adams	<u>Yes</u>
Commissioner Butler	<u>Yes</u>
Commissioner Lima-Taub	<u>Yes</u>

92