

ABA SHELI, LLC

1119a S 21ST AVE
HOLLYWOOD, FL 33020
305-933-15333

City of Hallandale Beach Community redevelopment agency
Kenneth Bowe
400 South Federal Highway
Hallandale Beach. FL 33009

August 19, 2024

Dear Mr. Bowe,

We are requesting a 90-day extension for our grant with the Hallandale Beach Community redevelopment agency for our façade Project.

The project has faced unforeseen delays and funding challenges, which necessitate additional time to ensure its successful completion. Completion date November 15, 2024.

Unforeseen delays were caused by the death of the office managers daughter and her subsequent major health issues affecting her, impacting our small business. Additionally, we faced funding issues due to increased expenses and an unexpected repair expense at the building.

We appreciate your understanding and support in granting this extension.

Warm Regards,



Zohar Pinhasi

Owner