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EXHIBIT 1
RESOLUTION NO. 2022-

A RESOLUTION OF THE MAYOR AND CITY COMMISSION OF THE
CITY OF HALLANDALE BEACH, FLORIDA, AUTHORIZING THE CITY
MANAGER TO EXECUTE A CHANGE ORDER FOR MARLIN
ENGINEERING, INC. FOR THE RFP # FY -2017-2018-013 CCNA THE
ATLANTIC SHORES BOULEVARD DESIGN SERVICES PROJECT FOR
AN AMOUNT NOT TO EXCEED THREE HUNDRED THOUSAND
DOLLARS ($300,000); AND PROVIDING AN EFFECTIVE DATE.

WHEREAS, pursuant to Chapter 23, Section 23-4, Competitive Bidding Required,
all purchases of and contracts for equipment, supplies and contractual services, when the

estimated cost shall exceed $50,000 shall be based on competitive bids; and

WHEREAS, Diplomat Golf Course Venture, LLC, had agreed to fund a portion of
the reconstruction of Atlantic Shores Boulevards as part of its Development Agreement

with the City of Hallandale Beach; and

WHEREAS, in conjunction with RFP # FY-2017-2018-013, on November 19, 2018,
the City Commission awarded the Atlantic Shores Boulevard Design Services contract for
such reconstruction to Marlin Engineering, Inc. pursuant to Resolution 2018-124 in a not
to exceed amount of Seven Hundred and Eleven Thousand and Sixty-Six Dollars
($711,066); and

WHEREAS, in March 2019 a scope of services proposal was negotiated, and
between November 2019 and March 2020, an Issues and Opportunities workshop
meeting was conducted to introduce the project to the residents along the corridor and to

get their feedback; and

WHEREAS, in April 2020, via survey, local residents selected their preferred
alternative “Option B,” which was subsequently endorsed by the City Commission on
December 16, 2020, and, as a result, the milling and resurfacing scope of work expanded

to include a widening and reconstruction of the roadway; and
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WHEREAS, staff recommends that the Mayor and City Commission authorize the
City Manager to execute a change order for Marlin Engineering, Inc. to provide
supplemental design services to widen and reconstruct the roadway in accordance with
the RFP # FY -2017-2018-013 CCNA for the Atlantic Shores Boulevard Design Services
project for an amount not to exceed Three Hundred Thousand Dollars ($300,000), which
change order will bring the total approved expenditure with this design professional on this
project to One Million, Eleven Thousand and Sixty Six Dollars ($1,011,066).

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND THE CITY
COMMISSION OF THE CITY OF HALLANDALE BEACH, FLORIDA:

SECTION 1. Whereas Clauses. The foregoing “Whereas” clauses are

incorporated herein.

SECTION 2. Authorization. The Mayor and City Commission hereby authorize

the City Manager to execute a change order for Marlin Engineering, Inc. to provide
supplemental design services to widen and reconstruct the roadway in accordance with
the RFP # FY -2017-2018-013 CCNA for the Atlantic Shores Boulevard Design Services
project for an amount not to exceed Three Hundred Thousand Dollars ($300,000), which
change order will bring the total approved expenditure with this design professional on this
project to One Million, Eleven Thousand and Sixty Six Dollars ($1,011,066), and to

execute any other relating documents.

SECTION 3. _Effective Date. This Resolution shall take effect immediately upon

its passage and adoption.
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APPROVED AND ADOPTED this day of

SPONSORED BY: CITY ADMINISTRATION
ATTEST:

JENORGEN GUILLEN, CITY CLERK

APPROVED AS TO LEGAL SUFFICIENCY
AND FORM

JENNIFER MERINO
CITY ATTORNEY
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JOY F. COOPER
MAYOR
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