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EXHIBIT 1
RESOLUTION NO. 2017 -

A RESOLUTION OF THE MAYOR AND CITY COMMISSION OF THE
CITY OF HALLANDALE BEACH, FLORIDA, AUTHORIZING TO THE
CITY MANAGER OR HIS DESIGNEE TO NEGOTIATE AND APPROVE
CHANGE ORDERS ABOVE HIS PURCHASING AUTHORITY RELATED
TO THE CONSTRUCTION OF THE NEW FIRE STATION 7 FOR THE
REMAINDER OF THE PROJECT, AND PROVIDING AN EFFECTIVE
DATE.

WHEREAS, the City Administration seeks City Commission delegation of authority to the
City Manager or his designee, to approve items above the City Manager’s purchasing authority
regarding the new Fire Station 7 for the remaining life of the project, should the need to do so

arise; and

WHEREAS, this request is made in order to expedite the construction process, which has

experienced multiple delays; and

WHEREAS, the timeline required to approve change orders at the City Commission level

is exacergating delays that cannot be recouped in the overall timeline for completion; and

WHEREAS, this additional authority will be used judiciously, within the exisiting
appropriated budget for the project, and after consultation with the City Attorney and Procurement

Director; and

WHEREAS, the City Administration request delegation authority to the City Manager, or
his designee, to negotiate and approve change orders above his purchasing authority, but within
the overall approved budget for the project, related to the construction of the new Fire Station 7
for the remainder of the project, to be exercised in consultation with the City Attorney and

Procurement Director; and

WHEREAS, the Mayor and City Commission have determined that the City

Administration’s recommendations is in the best interest of the City and its residents.
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NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND THE CITY
COMMISSION OF THE CITY OF HALLANDALE BEACH, FLORIDA:

SECTION 1. The foregoing “whereas” clauses are incorporated herein.

SECTION 2. City Manager Authorization. The Mayor and City Commission hereby

authorize the delegation of authority to the City Manager or his designee to negotiate and approve
as might be needed, within the overall approved project budget, change orders above his
purchasing authority related to the construction of the new Fire Station 7 for the remainder of the
project after consultation with the City Attorney and Procurement Director.

SECTION 3. This Resolution shall take effect immediately upon its passage and

adoption.

APPROVED AND ADOPTED this day of June, 2017.

JOY F. COOPER
MAYOR
SPONSORED BY: CITY ADMINISTRATION

ATTEST:

MARIO BATAILLE, CMC
CITY CLERK

APPROVED AS TO LEGAL SUFFICIENCY
FORM

JENNIFER MERINO
CITY ATTORNEY
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