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EXHIBIT 1
RESOLUTION NO. 2026 -

A RESOLUTION OF THE MAYOR AND CITY COMMISSION
OF THE CITY OF HALLANDALE BEACH, FLORIDA,
AUTHORIZING AN AGREEMENT WITH RES FLORIDA
CONSULTING LLC FOR FURTHER ENVIRONMENTAL
PERMITTING WORK FOR CHAVES LAKE PROJECT IN AN
ADDITIONAL AMOUNT NOT TO EXCEED TWENTY-FOUR
THOUSAND, ONE HUNDRED AND FORTY DOLLARS ($24,140);
AND PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, pursuant to the City of Hallandale Beach Code of Ordinances, Section
23-10, Exception to competitive solicitation requirements, (4) Best interest of city, where
the City Commission may declare by majority vote that the process of competitive

solicitations is not in the best interest of the City and the reasons therefore; and

WHEREAS, pursuant to the City of Hallandale Beach Code of Ordinances, Section
23-16, Change Orders, (a), any change in the contract price, scope of work or time for
completion of any project purchase following the award of a contract shall be by a written
change order, approved and executed with the same formalities as the contract and be

approved by the City Commission unless certain exceptions apply; and

WHEREAS, on May 1, 2024, the City of Hallandale Beach received a Notification of
Potential Enforcement Action (“NOPEA”) from Broward County Resilient Environment
Department, Environmental Permitting Division regarding the alleged unlicensed filling of

the Southeastern portion of the lake from residual lime disposal; and

WHEREAS, the City contracted with Terracon Consultants Inc. to work with the
County to determine the best process to bring the City into compliance. Terracon

subcontracted with RES Florida Consulting for the majority of the work; and

WHEREAS, it has recently been determined that additional permitting will be needed

from the Florida Department of Transportation in order to bring the City into compliance; and

WHEREAS, staff recommends contracting directly with RES Florida Consulting to

avoid pass-through costs for the additional work; and
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WHEREAS, the project cost was originally approved at two hundred forty five
thousand three hundred and twenty-five dollars ($245,325) with Terracon Consultants, Inc,
but approval of the additional agreement for twenty-four thousand one hundred and forty
dollars ($24,140) with RES Florida Consulting, LLC will bring the new residual lime disposal
project at Chaves Lake project total to two hundred sixty-nine thousand four hundred and
sixty five dollars ($269,465); and

WHEREAS, Staff recommends that the Mayor and City Commission find it in the
public interest to authorize an agreement for twenty-four thousand one hundred and forty
dollars ($24,140) with RES Florida Consulting, LLC for additional work on the residual lime
disposal project at Chaves Lake, and authorize the City Manager to execute relating

documents.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND THE CITY
COMMISSION OF THE CITY OF HALLANDALE BEACH, FLORIDA:

SECTION 1. The foregoing “Whereas” clauses are incorporated herein.

SECTION 2. The Mayor and City Commission hereby authorize an agreement with
RES Florida Consulting, LLC for twenty-four thousand one hundred and forty dollars
($24,140) for additional work on the residual lime disposal project at Chaves Lake, and

authorize the City Manager to execute relating documents.

SECTION 3. Effective Date. This Resolution shall take effect immediately upon its

passage and adoption.

APPROVED AND ADOPTED this day of 20__

JOY F. COOPER
MAYOR
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SPONSORED BY: CITY ADMINISTRATION
ATTEST:

JENORGEN GUILLEN
CITY CLERK

APPROVED AS TO LEGAL SUFFICIENCY
AND FORM

JENNIFER MERINO
CITY ATTORNEY
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